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U.S ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

Region II 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
(201) 548-8730 - 24 Hr. Emergency 

340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE : 

WATER BODY: 

Eight (8) 
Duane Marine 
20 
Contaminated Oil, Drums, and Tanks 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

DATE: January 22, 1985 

TO: C. Daggett, EPA 
W. Librizzi, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
M. Sadat, NJDEP 
USCG 3rd Dist. (mer) 
ERD, EPA Washington 
(Data Gram) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg, EPA 

Washington Street, 
Jersey 

SITUATION: 

a meeting w as conducted between 
~  ™ ~  -- 1 0 6  

A. On December 13, 1984 a meeting was conducted betwe 
the responsible parties and the EPA to discuss the 106 
Administrative Order. Following this, the responsible 
parties held a private meeting and agreed to comply with 
the Order. 

B. The responsible parties 
the DM Steering Committee. 

have formed a consortium called 

C. The DM Steering Committee has hired Advanced 
Environmental Transfer Corp. (AETC) to perform the initial 
site stabilization, develop a work plan, and provide site 
security. 

2. ACTION TAKEN 

A. 
the 

0 ri 
D M  

January 9, 1985 EPA 
Steering Committee. 

met with representatives from 



B. The following changes were made to the 106 Administrative 
Order. 

1. Site work plan is now due on January 25, 1985. 

2. Item 46 will be amended to allow the cost of 
the cleanup to be determined by the Steering 
Committee and then each responsible party will 
have 21 days after receipt of bid proposals 
to determine whether they will be a part of the 
cleanup parties group. 

C. The initial work plan presented to EPA on January 9, 
1985 and was found to be Inadequate (no detail on sampling 
and analysis or time tables). 

D. The work plan will be a two phase cleanup strategy: 

1. Inventory of wastes and compatibility 
test ing. 

2. Cleanup and disposal of waste (phase 2 
will be bid separately). 

E. On December 16, 1984 at 2000 hrs. AETC took over site 
security. A guard service continues at the site on a 24 
hour basis. 

FINANCIAL ACCOUNTING: 

A. Total Funds (Extramural) 
Authorized for Mitigation Contracts $ 50,000.00 

B. Expenditures for Mitigation Contract 

l.a. Amount Obligated to (O.H. 
Materials #6893-02-013) 45.000.00 

l.b. Estimated Expenditures for 
#6893 - 02-01 3 Through 1 1 /28/84 25 , 320. 2 5 

I.e. Balance Remaining For 
#6893-02-013 19,679.75 

C .  U n o b l i g a t e d  B a l a n c e  R e m a i n i n g  ( I t e m  A  
M i n u s  T o t a l  O b l i g a t i o n s  M a d e )  5 , 0 0 0 . 0 0  

D .  E s t i m a t e  o f  T o t a l  E x p e n d i t u r e s  t o  
D a t e  F o r  A l l  M i t i g a t i o n  C o n t r a c t s  
T h r o u g h  1 1 / 2 8 / 8 4  2 5 , 3 2 0 . 2 5  



E. Other Extramural Costs 

1. TAT, Other Expenses (Salary/Travel) 
Through 12/15/84 8,440.00 

2. TOTAL, Other Extramural Costs 
Through 12/15/84 8,440.00 

F. Intramural Removal Costs Reported By Computer Accounting 

1. Total Intramural Costs For Removal 
As Of 7/31/84 99111 

G. TOTAL Expenditures and Percentage of 
$1,000,000.00 $ 34,751.36 

(3.48% 1M) 
FUTURE PLANS AND RECOMMENDATIONS: 

A. The DM Steering Committee is required to submit its 
work plan to EPA by January 25, 1985. 
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